SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:44PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 681  Const Calendar Day: 137 Date: 19-Oct-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Suspender Ropes Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the suspender ropes clamps . They =
stated at 7:00 AM.
Obra , Carlos , Mario , Rigoverto , & Roger had to work on the suspender clamps on the North main
span . Crews did not have man lift long enough to work on the suspender ropes from the deck . They had
to work on the cat walk. Crews had to hook 2 come along , release the catwalk carry cables from both
sides of the cable bands , lower the catwalk , set the hydraulic jacks , jack the ropes , set the U clamps ,
side plates , spacer pipes , install , snug the bolts , release the jacks , hook the catwalk carry cables ,
tighten the clamps , & release the come along . They started at PP # 78 at 7:10 AM. Then , at PP # 80 ,
78,76,74,72,&atPP #70.
In addition to that , crews had to sort , fly , & set the remaining suspender clamps on the cat walk
according to their locations .
All crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.
Anthony & Augie had to work on the South main span . Crews had to work on the suspender clamps .
They had to work at PP # 90 . They had to install 1 clamp, & they had to work at PP # 92 , & at PP # 94 .
They started at 7:10 AM. Crews were done at 11:00 AM.
Casey & Robert had to work at PP # 72 . They had to install 1 clamp , & work at PP # 70 , 68 , & 66 .
Crews had problem with the man lift at 10:00 AM. The technician was called to fix the man lift . Crews left
the site at 11:15 AM.
In the field , | had to work with Laraine & Douglas on the cable wrapping .
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 4.00 0.00 0.00 4.00 D
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Ironworker APP AUGIE SOLIS 4.00 0.00 0.00 4.00 D
Ironworker FOR ANTHONY COSTA 4.00 0.00 0.00 4.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002291 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
400 000 000  0.00 ]
002061 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
400 000 000 0.0 ]
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